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Contract #:  04-0120F4 
SAS Superstructure

04-SF-80-13.2 / 13.9

Report No: DR-000045 Working Day Calendar: 222 Date: 23-Jul-2007
Fabricator: Zhenhua Port Machinery Company, Ltd (ZPMC), Changxing Island Fabricator Shift Hour:  to 
Location: Shanghai, China RE Shift Hour: 0700 to 1700
Weather: Temperature:  F/  F
Material Decription:

Summary:
I worked on Changxing Island.

Peter Siegenthaler, Doug Coe, Robert Cuellar, and I visited workshops on Changxing Island.  

We first observed ZPMC?s work on cutting steel plates for tower mock-ups.  Eric of ZPMC told Robert that the 
plates to be cut were for 114m mock-ups.  Since the fabrication procedures have not been approved, Robert told 
Eric that the plates should not be cut without approved procedures.  

Then, we moved to another area to observe ZPMC?s work on preparing weld surfaces of stiffeners for type 3B 
diaphragm (77 m) mock-ups.  ZPMC was trying to mill weld surface to dimensions shown on shop drawings.  
Robert checked identification of steel plates on stiffeners. 
 
Later, we walked to the adjacent workshop to check on ZPMC?s progress on brake-press machine.  Mr. Xiong of 
ZPMC told us that ZPMC replaced several steel blocks at the top of U trough to better control the distance 
between the opposite blocks.  Mr. Xiong told me that he was ready to resume better plates for bending 
demonstration.  I told him to notify ABF.  Robert and I looked at a U rib that was bent this morning.  We measured 
the tolerance at the ends of the rib and notice that there was a 4.5mm gap between the end of hand hole and profile 
template.  We did not notice any ABF representative at the workshops we visited.

We also visited the site that stored four templates for base plates.  The templates were stored vertically and were 
spaced by wood blocks.  Robert took some pictures.

Prepared By: Ku,Stanley Sr. Bridge Engineer 23-Jul-2007

Reviewed By: Tom,Jason Sup. Transportation Engineer 01-Aug-2007
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